COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/10/2012

ESTIMATE SUMMARY 08:00:54
CONTID: C18320 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 18320-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 48.0 DAYS TIME ALLOW: 48 WORK DAYS
SH 12 SAFETY IMPROVEMENTS PERCENT TIME:  100.00 ORIG TIME ALLOW: 48 WORK DAYS
PROJECT NO: SHE012A-043
SH 12 SAFETY IMPROVEMENTS
NAME OF ROAD: 012A
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 05/09/2012 DATE TIME STARTED  10/21/2011
4901 S. Windermere St DATE LET 09/15/2011 DATE WORK BEGAN
DATE AWARDED 09/26/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  10/14/2011 DATE ACCEPTED
Littleton co 80120 303-795-2582 DATE NOTICE TO PROCEED 10/21/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1,957,903.26  PARTICIPATING $ 15,300.00 $ 0.00
AWARD PROJECTAMT:  $  1,682,283.00 NON-PARTICIPATING 1,781,992.26 703,813.46
PERCENT COMPLETE: 91.80% TOTAL EARNINGS 1,797,292.26 703,813.46
FUNDS AVAILABLE: $ 160,611.00 STOCKPILED MATERIALS 0.00 -30,066.60
GROSS EARNINGS 1,797,292.26 673,746.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,234.25 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,772,058.01 673,746.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,772,058.01 673,746.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 673,746.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00010

0010 202-00090

0015 202-00240

0020 202-00810

0025 202-00821

0030 202-01130

0035 202-01300

0040 203-00010

0045 203-00060

0050 203-01500

0055 203-01510

C18320 COLORADO DEPARTMENT OF TRANSPORTATION
18320-BID
SHE012A-043 ESTIMATE NO: 0005
CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
Removal of Tree 118.000
EACH
100.00000
Removal of Delineator 44.000
EACH
10.00000
*Removal of Asphalt Mat (Planing) 22,589.000
SY
2.00000
Removal of Ground Sign 212.000
EACH
55.00000
Removal of Sign Panel 11.000
EACH
55.00000
*Removal of Guardrail Type 3 70.000
LF
3.00000
*Removal of End Anchorage 2.000
EACH
150.00000
Unclassified Excavation (Complete In Place) 4,684.000
cYy
15.00000
Embankment Material (Complete In Place) 791.000
CcYy
9.00000
Blading 1.000
HOUR
140.00000
Backhoe 0.000
HOUR

80.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7.000
111.000
118.000

44.000
0.000
44.000

0.000
22,589.000
22,589.000

18.000
194.000
212.000

0.000
11.000
11.000

0.000
70.000
70.000

0.000
2.000
2.000

4,684.000
0.000
4,684.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 05/10/2012

08:00:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
11,100.00
11,800.00
0.00
440.00
45,178.00
45,178.00
10,670.00
11,660.00
605.00
605.00
210.00
210.00
300.00
300.00
0.00
70,260.00
0.00
0.00
0.00
140.00
0.00
0.00
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PCN: 18320-BID ESTIMATE RUN 05/10/2012
PROJECT: SHE012A-043 ESTIMATE NO: 0005 08:00:54
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 Topsoil 1,014.000 0.000
CcYy 0.000 0.00
15.00000 0.000 0.00
0065 208-00002 *Erosion Log (12 Inch) 946.000 946.000
LF 0.000 0.00
4.00000 946.000 3,784.00
0070  208-00020 *Silt Fence 4,753.000 3,246.000
LF 0.000 0.00
1.00000 3,246.000 3,246.00
0075 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0080 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
24.00000 0.000 0.00
0090 208-00105 Removal and Disposal of Sediment (Equipment) 38.000 2.000
HOUR 0.000 0.00
80.00000 2.000 160.00
0095 208-00205 Erosion Control Supervisor 100.000 59.000
HOUR 15.000 1,020.00
68.00000 74.000 5,032.00
0100 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 580.000 0.000
LF 290.000 2,610.00
9.00000 290.000 2,610.00
0110 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
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PCN: 18320-BID ESTIMATE RUN 05/10/2012
PROJECT: SHEOQ012A-043 ESTIMATE NO: 0005 08:00:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
4,200.00000 0.000 0.00
0120 213-00002 *Mulching (Weed Free Hay) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0125 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0130 213-00100 *Soil Binder 2.000 1.300
ACRE 0.000 0.00
1,000.00000 1.300 1,300.00
0135 214-00450 Evergreen Tree (5 Gallon Container) (Furnish On ly) 118.000 118.000
EACH 0.000 0.00
32.00000 118.000 3,776.00
0140 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 3,000.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0145  304-06000 Aggregate Base Course (Class 6) 5,074.050 4,973.000
TON 101.050 2,526.25
25.00000 5,074.050 126,851.25
0150 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 0.000
TON 0.000 0.00
235.00000 0.000 0.00
0155 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 6,318.880 2,663.800
TON 3,655.080 420,334.20
115.00000 6,318.880 726,671.20
0165 411-10255 *Emulsified Asphalt (Slow-Setting) 4,306.000 915.000
GAL 2,400.000 12,000.00
5.00000 3,315.000 16,575.00
0170  603-00036 *Culvert Lining (36 Inch) (Special) 547.000 547.000
LF 0.000 0.00
240.00000 547.000 131,280.00
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PCN: 18320-BID ESTIMATE RUN
PROJECT: SHE012A-043 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 MATERIAL ALLOWANCE 36" Culvert Lining 0.000
LF 0.000 0.00
112.00000 0.000 0.00
0175 603-00060 *Culvert Lining (60 Inch) (Special) 384.000 384.000
LF 0.000 0.00
400.00000 384.000 153,600.00
0175 MATERIAL ALLOWANCE 60" Culvert Lining 0.000
LF 0.000 0.00
197.00000 0.000 0.00
0180 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,925.000 0.000
LF 1,925.000 34,650.00
18.00000 1,925.000 34,650.00
0185 606-00710 Guardrail Type 7 (Style CA) 1,210.000 1,210.000
LF 0.000 0.00
50.00000 1,210.000 60,500.00
0190 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0195 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0200 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 1.000 2,200.00
2,200.00000 1.000 2,200.00
0205 612-00001 *Delineator (Type I) 37.000 0.000
EACH 37.000 1,110.00
30.00000 37.000 1,110.00
0210  612-00003 *Delineator (Type Il) 7.000 0.000
EACH 7.000 231.00
33.00000 7.000 231.00
0215 614-00011 *Sign Panel (Class 1) 118.000 0.000
SF 118.000 1,888.00
16.00000 118.000 1,888.00
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PCN: 18320-BID ESTIMATE RUN 05/10/2012
PROJECT: SHEO012A-043 ESTIMATE NO: 0005 08:00:54
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 614-00012 *Sign Panel (Class II) 2,092.000 0.000
SF 2,062.000 41,240.00
20.00000 2,062.000 41,240.00
0225 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 44.000 0.000
EACH 44.000 8,360.00
190.00000 44.000 8,360.00
0225 MATERIAL ALLOWANCE 9' P-Post Only and 33" Socke t& 44.000
Wedge
EACH -44.000 -1,491.60
33.90000 0.000 0.00
0230 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 142.000 0.000
Slipbase
EACH 140.000 52,500.00
375.00000 140.000 52,500.00
0230 MATERIAL ALLOWANCE 12' NP-40 Post Only/Slipbase Stub & 125.000
Hardware
EACH -125.000 -22,500.00
180.00000 0.000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 38.000 0.000
Slipbase
EACH 38.000 17,100.00
450.00000 38.000 17,100.00
0235 MATERIAL ALLOWANCE 14' Galv. P-2 Post/Slipbase Stub & 25.000
Hardware
EACH -25.000 -6,075.00
243.00000 0.000 0.00
0240 625-00000 *Construction Surveying 1.000 0.680
LS 0.320 3,520.00
11,000.00000 1.000 11,000.00
0245  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
130,000.00000 1.000 130,000.00
0250 626-01000 Public Information Services 1.000 0.400
LS 0.600 1,920.00
3,200.00000 1.000 3,200.00
0255  627-00005 Epoxy Pavement Marking 90.000 0.000
GAL 0.000 0.00
320.00000 0.000 0.00
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PCN: 18320-BID ESTIMATE RUN 05/10/2012
PROJECT: SHE012A-043 ESTIMATE NO: 0005 08:00:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260  630-00000 *Flagging 1,396.000 905.000
HOUR 491.000 9,820.00
20.00000 1,396.000 27,920.00
0265 630-00007 *Traffic Control Inspection 95.000 67.000
DAY 28.000 4,900.00
175.00000 95.000 16,625.00
0270 630-00012 *Traffic Control Management 52.000 36.000
DAY 16.000 9,600.00
600.00000 52.000 31,200.00
0275  630-80002 *Flashing Beacon (Solar) 8.000 2.000
EACH 1.600 185.60
116.00000 3.600 417.60
0280 630-80341 *Construction Traffic Sign (Panel Size A) 8.000 3.000
EACH 2.400 28.80
12.00000 5.400 64.80
0285 630-80342 *Construction Traffic Sign (Panel Size B) 32.000 12.000
EACH 16.800 386.40
23.00000 28.800 662.40
0290 630-80343 *Construction Traffic Sign (Panel Size C) 26.000 6.000
EACH 4.800 168.00
35.00000 10.800 378.00
0295 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.800 464.00
580.00000 1.800 1,044.00
0300 630-80360 *Drum Channelizing Device 197.000 98.500
EACH 78.800 866.80
11.00000 177.300 1,950.30
0305 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 1.500
EACH 1.200 20.40
17.00000 2.700 45.90
0310 630-80380 *Traffic Cone 80.000 40.000
EACH 32.000 352.00
11.00000 72.000 792.00
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PCN: 18320-BID ESTIMATE RUN 05/10/2012
PROJECT: SHE012A-043 ESTIMATE NO: 0005 08:00:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A Fuel Cost Adjustment 5,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70018 F/A Roadway Smoothness Incentive 14,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70019 F/A Asphalt Cement Cost Adjustment 20,934.810 15,185.800
FA 5,749.010 5,749.01
1.00000 20,934.810 20,934.81
0340 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345  700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A Quality Incentive Payment 25,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355  700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  1,942,603.26 673,746.86 $ 1,781,992.26
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0370  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0375 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
7,700.00000 1.000 7,700.00
0380 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 15,300.00 $ 0.00 $ 15,300.00

PROJECT TOTAL CURRENT AMT $ 1,957,903.26

673,746.86 $ 1,797,292.26



